COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/03/2017

ESTIMATE SUMMARY 11:17:04

CONTID: C19192 ESTIMATE NO: 0018 PROG SPEC YR: 2005

PCN: 19192-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 544.0 DAYS TIME ALLOW:  7/31/2018 ?* FIXED COMPLETION DAT

1-25/ARAPAHOE RD INTERCHANGE PERCENT TIME: 66.83 ORIG TIME ALLOW: 7/31/2018 ?* FIXED COMPLETION DAT

PROJECT NO: STU0252-429
1-25/ARAPAHOE RD INTERCHANGE
NAME OF ROAD:

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 11/03/2017 DATE TIME STARTED 05/09/2016

P.O. BOX 220 DATE LET 04/11/2016 DATE WORK BEGAN  05/09/2016
DATE AWARDED 04/22/2016 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/29/2016 DATE ACCEPTED

PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED  05/09/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  54.936,714.18  PARTICIPATING $  50,635,275.65 $ 2,121,237.64
AWARD PROJECT AMT:  $ 51458,691.48  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.17% TOTAL EARNINGS 50,635,275.65 2,121,237.64
FUNDS AVAILABLE: $  4,301,43853  STOCKPILED MATERIALS 286,822.88 -192,161.22
GROSS EARNINGS 50,922,098.53 1,929,076.42
TOTAL CLAIMS: $ 0.00 RETAINAGE -771,880.37 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 50,150,218.16 1,929,076.42
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 50,150,218.16 1,929,076.42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,929,076.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19192-BID ESTIMATE RUN 11/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
69,595.96000 1.000 69,595.96
0010 202-00000 *Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
21,414.18000 1.000 21,414.18
0015 202-00010 *Removal of Tree 223.000 223.000
EACH 0.000 0.00
267.68000 223.000 59,692.64
0020 202-00019 *Removal of Inlet 46.000 38.000
EACH 1.000 1,008.16
1,008.16000 39.000 39,318.24
0025 202-00021 *Removal of Manhole 27.000 21.000
EACH 2.000 2,016.32
1,008.16000 23.000 23,187.68
0030 202-00026 *Removal of Slope and Ditch Paving 1,474.000 1,474.000
SY 0.000 0.00
10.71000 1,474.000 15,786.54
0035 202-00027 *Removal of Riprap 228.000 228.000
SY 0.000 0.00
21.41000 228.000 4,881.48
0040 202-00030 *Removal of Water Service 3.000 2.000
EACH 1.000 3,282.24
3,282.24000 3.000 9,846.72
0045 202-00031 *Removal of Fire Hydrant 7.000 6.000
EACH 1.000 3,766.50
3,766.50000 7.000 26,365.50
0050 202-00035 *Removal of Pipe 6,167.000 4,925.000
LF 598.000 14,184.56
23.72000 5,523.000 131,005.56
0055 202-00037 *Removal of End Section 5.000 2.000
EACH 0.000 0.00

415.13000 2.000 830.26
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PCN: 19192-BID ESTIMATE RUN 11/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00080 *Removal of Guard Post 13.000 13.000
EACH 0.000 0.00
107.07000 13.000 1,391.91
0065 202-00150 *Removal of Wall 3,964.000 3,964.000
EACH 0.000 0.00
34.50000 3,964.000 136,758.00
0070  202-00195 *Removal of Median Cover 4,960.500 4,960.500
SY 0.000 0.00
9.64000 4,960.500 47,819.22
0075 202-00200 *Removal of Sidewalk 7,624.000 7,624.000
SY 0.000 0.00
9.64000 7,624.000 73,495.36
0080 202-00201 *Removal of Curb 215.100 215.100
LF 0.000 0.00
12.85000 215.100 2,764.04
0085 202-00202 *Removal of Gutter 214.000 164.000
LF 0.000 0.00
12.85000 164.000 2,107.40
0090 202-00203 *Removal of Curb and Gutter 28,822.000 28,805.000
LF 0.000 0.00
9.64000 28,805.000 277,680.20
0095 202-00205 *Removal of Wheel Stop 24.000 24.000
EACH 0.000 0.00
26.77000 24.000 642.48
0100 202-00210 *Removal of Concrete Pavement 17,151.100 17,151.100
SY 0.000 0.00
16.06000 17,151.100 275,446.67
0105 202-00220 *Removal of Asphalt Mat 129,693.000 129,693.000
SY 0.000 0.00
8.03000 129,693.000 1,041,434.79
0110 202-00240 *Removal of Asphalt Mat (Planing) 35,080.000 31,662.000
SY 3,418.000 12,304.80
3.60000 35,080.000 126,288.00
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PCN: 19192-BID ESTIMATE RUN 11/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-00250 *Removal of Pavement Marking 43,766.720 43,269.720
SF 497.000 934.36
1.88000 43,766.720 82,281.43
0120 202-00300 *Removal of Building(s) 1.000 1.000
LS 0.000 0.00
20,613.17000 1.000 20,613.17
0125 202-00495 Removal of Portions of Present Structure 0.500 0.500
LS 0.000 0.00
115,336.28000 0.500 57,668.14
0130 202-00700 *Removal of Light Standard 15.000 15.000
EACH 0.000 0.00
249.11000 15.000 3,736.65
0135 202-00705 *Removal of Light Standard Foundation 27.000 27.000
EACH 0.000 0.00
612.23000 27.000 16,530.21
0140 202-00715 *Removal of Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
311.24000 1.000 311.24
0145 202-00720 *Removal of Closed Circuit Camera 1.000 1.000
EACH 0.000 0.00
177.17000 1.000 177.17
0150 202-00750 *Removal of Luminaire 34.000 34.000
EACH 0.000 0.00
147.83000 34.000 5,026.22
0155 202-00805 Removal of Overhead Sign Structure 4.000 4.000
EACH 0.000 0.00
3,070.84000 4.000 12,283.36
0160 202-00810 *Removal of Ground Sign 146.000 126.000
EACH 5.000 485.75
97.15000 131.000 12,726.65
0165 202-00821 *Removal of Sign Panel 147.000 133.000
EACH 9.000 825.75

91.75000 142.000 13,028.50
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PCN: 19192-BID ESTIMATE RUN 11/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 202-00825 *Removal of Flashing Beacon 7.000 2.000
EACH 0.000 0.00
132.90000 2.000 265.80
0175 202-00827 *Removal of Pull Box 8.000 8.000
EACH 0.000 0.00
181.06000 8.000 1,448.48
0180 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
29,624.11000 1.000 29,624.11
0185 202-00858 *Removal of Pedestal Pole 8.000 5.000
EACH 0.000 0.00
192.26000 5.000 961.30
0190 202-00895 Removal of Impact Attenuator 2.000 2.000
EACH 0.000 0.00
1,704.13000 2.000 3,408.26
0195 202-01000 *Removal of Fence 3,906.600 3,906.600
LF 0.000 0.00
5.38000 3,906.600 21,017.51
0200 202-01130 *Removal of Guardrail Type 3 270.000 270.000
LF 0.000 0.00
4.63000 270.000 1,250.10
0205 202-01170 *Removal of Guardrail Type 7 10,709.000 10,709.000
LF 0.000 0.00
14.99000 10,709.000 160,527.91
0210 202-01300 *Removal of End Anchorage 7.000 7.000
EACH 0.000 0.00
209.85000 7.000 1,468.95
0215 202-04000 *Plug Structure 1.000 1.000
EACH 0.000 0.00
948.86000 1.000 948.86
0220 202-04002 *Clean Culvert 40.000 28.000
EACH 0.000 0.00
2,609.35000 28.000 73,061.80
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PCN: 19192-BID ESTIMATE RUN 11/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 202-04005 *Clean Valve Box 49.000 0.000
EACH 0.000 0.00
326.17000 0.000 0.00
0230 202-04100 Abandon Well 3.000 3.000
EACH 0.000 0.00
2,650.00000 3.000 7,950.00
0235 203-00010 *Unclassified Excavation (Complete In Place) 48,060.000 48,060.000
CcY 0.000 0.00
21.41000 48,060.000 1,028,964.60
0240  203-00065 *Embankment Material (Complete In Place) (R20) 16,572.000 16,572.000
CcY 0.000 0.00
21.41000 16,572.000 354,806.52
0245 203-01510 *Backhoe 297.500 297.500
HOUR 0.000 0.00
133.84000 297.500 39,817.40
0250 203-01597 *Potholing 2,654.250 2,627.250
HOUR 27.000 5,310.90
196.70000 2,654.250 522,090.98
0255 203-02330 Laborer 354.750 354.750
HOUR 0.000 0.00
47.70000 354.750 16,921.58
0260 206-00200 Structure Backfill (Class 2) 161.000 161.000
CcY 0.000 0.00
16.06000 161.000 2,585.66
0265 206-00510 *Filter Material (Class A) 52.000 0.000
CcY 0.000 0.00
88.96000 0.000 0.00
0270 206-00530 *Filter Material (Class C) 141.000 0.000
CcY 0.000 0.00
77.09000 0.000 0.00
0275 206-01787 Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
152,640.00000 1.000 152,640.00
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PCN: 19192-BID ESTIMATE RUN 11/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 207-00205 *Topsoil 4,506.000 1,107.000
(3% 1,800.000 21,204.00
11.78000 2,907.000 34,244.46
0285 207-00210 *Stockpile Topsoil 5,120.000 3,506.000
cYy 1,400.000 10,486.00
7.49000 4,906.000 36,745.94
0290 207-00405 *Topsoil (Special) 447.000 0.000
CcYy 0.000 0.00
120.20000 0.000 0.00
0295  208-00002 *Erosion Log Type 1 (12 Inch) 7,000.000 5,026.000
LF 40.000 216.40
5.41000 5,066.000 27,407.06
0300 208-00020 *Silt Fence 939.000 929.000
LF 10.000 10.90
1.09000 939.000 1,023.51
0305 208-00035 *Aggregate Bag 9,701.000 9,626.000
LF 75.000 327.75
4.37000 9,701.000 42,393.37
0310 208-00041 *Rock Check Dam 9.000 0.000
EACH 0.000 0.00
491.76000 0.000 0.00
0315 208-00045 Concrete Washout Structure 11.000 11.000
EACH 0.000 0.00
1,943.66000 11.000 21,380.26
0320 208-00051 *Storm Drain Inlet Protection (Type 1) 285.000 285.000
LF 0.000 0.00
4.37000 285.000 1,245.45
0325 208-00052 *Storm Drain Inlet Protection (Type Il) 0.000 0.000
LF 0.000 0.00
18.58000 0.000 0.00
0330 208-00070 *Vehicle Tracking Pad 21.000 21.000
EACH 0.000 0.00
1,820.20000 21.000 38,224.20
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PCN: 19192-BID ESTIMATE RUN 11/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 208-00103 Removal and Disposal of Sediment (Labor) 842.500 770.000
HOUR 72.500 3,736.65
51.54000 842.500 43,422.45
0340 208-00105 Removal and Disposal of Sediment (Equipment) 50.000 24.500
HOUR 0.000 0.00
93.23000 24.500 2,284.14
0345 208-00106 *Sweeping (Sediment Removal) 951.500 908.000
HOUR 43.500 6,628.53
152.38000 951.500 144,989.57
0350 208-00206 Erosion Control Supervisor 460.000 360.000
DAY 20.000 6,851.40
342.57000 380.000 130,176.60
0355 210-00050 *Reset Fire Hydrant 1.000 0.000
EACH 0.000 0.00
2,690.35000 0.000 0.00
0360 210-00476 *Reset Microwave Vehicle Radar Detector (MVRD) 7.000 7.000
EACH 0.000 0.00
1,140.74000 7.000 7,985.18
0365 210-00810 *Reset Ground Sign 10.000 0.000
EACH 0.000 0.00
485.75000 0.000 0.00
0370 210-00815 *Reset Sign Panel 3.000 0.000
EACH 0.000 0.00
539.72000 0.000 0.00
0375 210-00827 *Reset Pull Box 14.000 14.000
EACH 0.000 0.00
879.96000 14.000 12,319.44
0380 210-00840 *Reset Traffic Signal Pole 5.000 4.000
EACH 0.000 0.00
4,297.39000 4.000 17,189.56
0385 210-00848 *Reset Traffic Signal Controller and Cabinet 7.000 6.000
EACH 1.000 1,432.20
1,432.20000 7.000 10,025.40
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PCN: 19192-BID ESTIMATE RUN 11/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 210-00866 *Reset Fire Preemption Unit and Timer 8.000 0.000
EACH 0.000 0.00
676.56000 0.000 0.00
0395 210-00890 *Reset Intersection Detection System (Camera) 2.000 1.000
EACH 0.000 0.00
2,957.03000 1.000 2,957.03
0400 210-01720 *Reset Air Vent 1.000 1.000
EACH 0.000 0.00
3,766.50000 1.000 3,766.50
0405 210-04010 *Adjust Manhole 31.000 26.000
EACH 1.000 652.33
652.33000 27.000 17,612.91
0410 210-04015 *Modify Manhole 3.000 2.000
EACH 1.000 1,541.89
1,541.89000 3.000 4,625.67
0415 210-04020 *Modify Inlet 7.000 5.000
EACH 0.000 0.00
2,965.17000 5.000 14,825.85
0420 210-04050 *Adjust Valve Box 54.000 35.000
EACH 4.000 1,494.44
373.61000 39.000 14,570.79
0425 210-04060 *Adjust Water Meter 5.000 4.000
EACH 0.000 0.00
755.45000 4.000 3,021.80
0430 212-00006 *Seeding (Native) 7.000 0.610
ACRE 0.120 108.19
901.55000 0.730 658.13
0435 212-00028 *Seeding (Wetlands) 1.000 0.000
ACRE 0.000 0.00
1,584.54000 0.000 0.00
0440 212-00032 *Soil Conditioning 9.000 0.720
ACRE 0.250 901.55
3,606.18000 0.970 3,497.99



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
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PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445  212-00050 *Sod 68,056.000 16,154.000
SF 5,696.300 4,670.97
0.82000 21,850.300 17,917.25
0450 213-00003 *Mulching (Weed Free) 6.000 0.100
ACRE 0.120 79.99
666.60000 0.220 146.65
0455  213-00005 *Mulching (Decorative) 730.000 730.000
CF 0.000 0.00
4.64000 730.000 3,387.20
0460 213-00008 *Mulching (Wood Chip) 5,242.000 264.000
CF 0.000 0.00
4.48000 264.000 1,182.72
0465 213-00061 *Mulch Tackifier 7,980.000 7,980.000
LB 0.000 0.00
2.46000 7,980.000 19,630.80
0470  213-00067 *Rock Mulch (Weed Free) 35,887.000 17,869.000
SF 2,729.000 7,613.91
2.79000 20,598.000 57,468.42
0475  213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 880.000 40.000
LF 40.000 159.60
3.99000 80.000 319.20
0480 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
40,432.99000 0.000 0.00
0485  214-00215 *Deciduous Tree (1.5 Inch Caliper) 20.000 9.000
EACH 0.000 0.00
327.84000 9.000 2,950.56
0490 214-00225 *Deciduous Tree (2.5 Inch Caliper) 29.000 12.000
EACH 0.000 0.00
431.65000 12.000 5,179.80
0495  214-00330 *Deciduous Shrub (3 Gallon Container) 134.000 72.000
EACH 0.000 0.00
28.41000 72.000 2,045.52
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PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 214-00350 *Deciduous Shrub (5 Gallon Container) 366.000 175.000
EACH 0.000 0.00
33.88000 175.000 5,929.00
0505 214-00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 6.000 0.000
EACH 0.000 0.00
464.44000 0.000 0.00
0510 214-00650 *Evergreen Shrub (5 Gallon Container) 308.000 9.000
EACH 0.000 0.00
34.97000 9.000 314.73
0515 214-00850 *Ground Cover Vines (5 Gallon Container) 22.000 20.000
EACH 0.000 0.00
29.51000 20.000 590.20
0520 214-00910 *Perennials (1 Gallon Container) 2,398.000 417.000
EACH 0.000 0.00
17.48000 417.000 7,289.16
0525 216-00041 *Soil Retention Blanket (Straw/Coconut) 26,914.000 0.000
SY 0.000 0.00
2.18000 0.000 0.00
0530 216-00302 *Turf Reinforcement Mat (Class 2) 1,154.000 0.000
SY 0.000 0.00
8.19000 0.000 0.00
0535 217-00010 *Pre-Emergent Herbicide 29,040.000 0.000
SY 0.000 0.00
0.46000 0.000 0.00
0540 217-00020 *Herbicide Treatment 28.000 0.000
HOUR 0.000 0.00
311.44000 0.000 0.00
0545  240-00000 *Wildlife Biologist 0.000 0.000
HOUR 0.000 0.00
116.53000 0.000 0.00
0550 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
84.57000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0555  250-00050 *Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
65.44000 0.000 0.00
0560 250-00110 *Health and Safety Officer 0.000 0.000
HOUR 0.000 0.00
92.51000 0.000 0.00
0565 250-00120 *Material Sampling and Delivery 0.000 0.000
EACH 0.000 0.00
57.67000 0.000 0.00
0570  250-00200 *Material Handling (Stockpile) 0.000 0.000
CY 0.000 0.00
7.49000 0.000 0.00
0575 250-00210 *Solid Waste Disposal 0.000 0.000
CY 0.000 0.00
32.12000 0.000 0.00
0580  304-06000 *Aggregate Base Course (Class 6) 23,173.240 23,055.240
TON 118.000 5,052.76
42.82000 23,173.240 992,278.14
0585  304-09000 *Aggregate Base Course (Special) 1,611.620 1,526.620
(24 85.000 4,550.90
53.54000 1,611.620 86,286.13
0590  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,210.830 1,185.070
TON 25.760 4,641.95
180.20000 1,210.830 218,191.57
0595  403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 21,041.230 13,270.610
TON 7,770.620 906,054.29
116.60000 21,041.230 2,453,407.42
0600 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 51,715.960 51,715.960
TON 0.000 0.00
84.80000 51,715.960 4,385,513.41
0605 403-33871 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 8,862.760 8,862.760
TON 0.000 0.00
97.52000 8,862.760 864,296.36
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PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 411-10255 *Emulsified Asphalt (Slow-Setting) 17,873.100 14,870.100
GAL 3,003.000 9,549.54
3.18000 17,873.100 56,836.46
0615 412-00600 *Concrete Pavement (6 Inch) 632.000 458.290
5% 38.710 1,960.66
50.65000 497.000 25,173.05
0620 420-00134 *Geotextile (Separator) (Class 3) 936.000 67.000
SY 0.000 0.00
8.30000 67.000 556.10
0625 503-00018 *Drilled Caisson (18 Inch) 52.000 52.000
LF 0.000 0.00
241.64000 52.000 12,565.28
0630 503-00036 *Drilled Caisson (36 Inch) 94.000 91.000
LF 0.000 0.00
204.21000 91.000 18,583.11
0635 503-00037 *Drilled Caisson (36 Inch)(Special) 96.000 96.000
LF 0.000 0.00
317.22000 96.000 30,453.12
0640 503-00042 *Drilled Caisson (42 Inch) 19.000 19.000
LF 0.000 0.00
656.84000 19.000 12,479.96
0645 503-00048 *Drilled Caisson (48 Inch) 106.000 106.000
LF 0.000 0.00
395.90000 106.000 41,965.40
0650 503-00054 *Drilled Caisson (54 Inch) 305.000 245.750
LF 55.080 31,498.60
571.87000 300.830 172,035.65
0655 503-00060 *Drilled Caisson (60 Inch) 24.000 24.000
LF 0.000 0.00
599.92000 24.000 14,398.08
0660  504-04440 Facing (Special) 9,682.000 9,682.000
SF 0.000 0.00

42.10000 9,682.000 407,612.20
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0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
16.90000 0.000 0.00
0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
16.90000 0.000 0.00
0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
0665 506-00212 *Riprap (12 Inch) 209.000 25.000
CcY 0.000 0.00
148.26000 25.000 3,706.50
0670 507-00000 Concrete Slope and Ditch Paving 653.000 275.900
cY 286.000 159,159.00
556.50000 561.900 312,697.35
0675 509-00001 *Structural Steel (Galvanized) 2,120.000 0.000
LB 0.000 0.00
3.24000 0.000 0.00
0680 601-03000 *Concrete Class D 9.000 3.000
CcY 0.000 0.00
741.29000 3.000 2,223.87
0685 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 4,116.000 3,787.000
LF 269.000 22,969.91
85.39000 4,056.000 346,341.84
0690 603-01215 *21 Inch Reinforced Concrete Pipe (Complete In Place) 15.000 0.000
LF 0.000 0.00
367.68000 0.000 0.00
0695 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,489.000 1,340.000
LF 57.000 5,881.83
103.19000 1,397.000 144,156.43
0700 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 462.000 462.000
LF 0.000 0.00
136.40000 462.000 63,016.80
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0705 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,100.000 1,100.000
LF 0.000 0.00
171.99000 1,100.000 189,189.00
0710 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 91.000 91.000
(Complete In
LF 0.000 0.00
167.24000 91.000 15,218.84
0715 603-50012 *12 Inch Plastic Pipe 165.000 165.000
LF 0.000 0.00
59.31000 165.000 9,786.15
0720 603-50015 *15 Inch Plastic Pipe 191.000 191.000
LF 0.000 0.00
65.23000 191.000 12,458.93
0725 604-00305 *Inlet Type C (5 Foot) 9.000 6.000
EACH 3.000 10,674.63
3,558.21000 9.000 32,023.89
0730 604-00310 *Inlet Type C (10 Foot) 2.000 1.000
EACH 0.000 0.00
5,100.09000 1.000 5,100.09
0735 604-00315 *Inlet Type C (15 Foot) 2.000 1.000
EACH 1.000 7,412.93
7,412.93000 2.000 14,825.86
0740  604-00510 *Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
7,709.44000 1.000 7,709.44
0745 604-13005 *Inlet Type 13 (5 Foot) 3.000 3.000
EACH 0.000 0.00
3,558.21000 3.000 10,674.63
0750  604-13010 *Inlet Type 13 (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,862.89000 1.000 4,862.89
0755 604-19015 *Inlet Special (15 Foot) 1.000 1.000
EACH 0.000 0.00
5,337.31000 1.000 5,337.31
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0760 604-19105 *Inlet Type R L 5 (5 Foot) 1.000 0.000
EACH 0.000 0.00
5,100.09000 0.000 0.00
0765 604-19110 *Inlet Type R L 5 (10 Foot) 1.000 1.000
EACH 0.000 0.00
5,811.74000 1.000 5,811.74
0770  604-19205 *Inlet Type R L 10 (5 Foot) 7.000 7.000
EACH 0.000 0.00
8,065.26000 7.000 56,456.82
0775 604-19210 *Inlet Type R L 10 (10 Foot) 8.000 8.000
EACH 0.000 0.00
8,836.21000 8.000 70,689.68
0780 604-19305 *Inlet Type R L 15 (5 Foot) 1.000 1.000
EACH 0.000 0.00
10,674.62000 1.000 10,674.62
0785 604-19310 *Inlet Type R L 15 (10 Foot) 4.000 4.000
EACH 0.000 0.00
12,216.51000 4.000 48,866.04
0790 604-25005 *Vane Grate Inlet (5 Foot) 5.000 3.000
EACH 0.000 0.00
5,100.09000 3.000 15,300.27
0795 604-25006 *Vane Grate Inlet Special (5 Foot) 2.000 0.000
EACH 0.000 0.00
7,709.45000 0.000 0.00
0800 604-25010 *Vane Grate Inlet (10 Foot) 5.000 5.000
EACH 0.000 0.00
6,404.77000 5.000 32,023.85
0805 604-25020 *Vane Grate Inlet (20 Foot) 1.000 1.000
EACH 0.000 0.00
10,674.62000 1.000 10,674.62
0810 604-26005 *Vane Grate Inlet (Double) (5 Foot) 1.000 1.000
EACH 0.000 0.00
6,760.60000 1.000 6,760.60



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 17
PCN: 19192-BID ESTIMATE RUN 11/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0815 604-26010 *Vane Grate Inlet (Double) (10 Foot) 5.000 4.000
EACH 0.000 0.00
7,946.66000 4.000 31,786.64
0820 604-26015 *Vane Grate Inlet (Double) (15 Foot) 1.000 1.000
EACH 0.000 0.00
10,674.62000 1.000 10,674.62
0825 604-30005 *Manhole Slab Base (5 Foot) 11.000 11.000
EACH 0.000 0.00
3,261.69000 11.000 35,878.59
0830 604-30010 *Manhole Slab Base (10 Foot) 24.000 21.000
EACH 1.000 4,151.25
4,151.25000 22.000 91,327.50
0835 604-30015 *Manhole Slab Base (15 Foot) 12.000 12.000
EACH 0.000 0.00
6,938.51000 12.000 83,262.12
0840 604-39050 *Manhole (Traffic Management System) 1.000 1.000
EACH 0.000 0.00
5,451.03000 1.000 5,451.03
0845  605-00040 *4 Inch Perforated Pipe Underdrain 497.000 0.000
LF 0.000 0.00
23.72000 0.000 0.00
0850 605-82000 *Geocomposite Edge Drain 646.000 415.000
LF 231.000 8,218.98
35.58000 646.000 22,984.68
0855  606-00301 *Guardrail Type 3 (6-3 Post Spacing) 87.500 50.000
LF 37.500 1,828.13
48.75000 87.500 4,265.63
0860 606-00710 *Guardrail Type 7 (Style CA) 3,186.800 2,978.900
LF 207.900 18,833.66
90.59000 3,186.800 288,692.21
0865 606-00715 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 1,644.200 1,644.200
LF 0.000 0.00
90.74000 1,644.200 149,194.71



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 18
PCN: 19192-BID ESTIMATE RUN 11/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0870  606-00730 *Guardrail Type 7 (Style CD) 2,725.500 2,716.000
LF 9.500 711.27
74.87000 2,725.500 204,058.19
0875 606-00740 Guardrail Type 7 (Style CE) (Special) 694.000 694.000
LF 0.000 0.00
215.18000 694.000 149,334.92
0880 606-00745 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 1,690.200 1,690.200
LF 0.000 0.00
115.82000 1,690.200 195,758.96
0885 606-01370 *Transition Type 3G 6.000 3.000
EACH 3.000 10,130.52
3,376.84000 6.000 20,261.04
0890 606-01390 *End Anchorage Type 3K 2.000 1.000
EACH 1.000 1,495.46
1,495.46000 2.000 2,990.92
0895 606-02003 *End Anchorage (Nonflared) 3.000 2.000
EACH 1.000 2,867.44
2,867.44000 3.000 8,602.32
0900 606-02005 *End Anchorage (Flared) 2.000 1.000
EACH 1.000 1,974.73
1,974.73000 2.000 3,949.46
0905 607-11455 *Fence Wood 378.000 166.000
LF 212.000 10,790.80
50.90000 378.000 19,240.20
0910 607-11525 *Fence (Plastic) 2,840.500 2,840.500
LF 0.000 0.00
4.79000 2,840.500 13,606.00
0915 607-11581 *Fence (Temporary) (Special) 1,401.000 1,401.000
LF 0.000 0.00
17.21000 1,401.000 24,111.21
0920 607-52900 *Line Post (Chain Link) 134.000 14.000
EACH 0.000 0.00
76.84000 14.000 1,075.76



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 19192-BID ESTIMATE RUN 11/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0925 607-52905 *End Post (Chain Link) 6.000 1.000
EACH 0.000 0.00
199.35000 1.000 199.35
0930 607-52910 *Corner and Line Brace Post (Chain Link) 7.000 1.000
EACH 0.000 0.00
250.20000 1.000 250.20
0935 607-53172 *Fence Chain Link (72 Inch) 1,341.000 136.000
LF 0.000 0.00
9.31000 136.000 1,266.16
0940 608-00006 *Concrete Sidewalk (6 Inch) 8,651.000 5,729.310
SY 2,461.700 124,685.11
50.65000 8,191.010 414,874.66
0945 608-00010 *Concrete Curb Ramp 856.000 491.440
5% 215.160 31,536.00
146.57000 706.600 103,566.36
0950  609-20000 *Curb Type 2 (Section B) (Special) 357.000 25.000
LF 0.000 0.00
30.55000 25.000 763.75
0955 609-20010 *Curb Type 2 (Section B) 215.000 45.000
LF 0.000 0.00
16.48000 45.000 741.60
0960 609-21010 *Curb and Gutter Type 2 (Section I-B) 10,973.000 10,538.000
LF 90.300 1,584.77
17.55000 10,628.300 186,526.67
0965 609-21020 *Curb and Gutter Type 2 (Section II-B) 15,810.000 15,267.000
LF 86.500 1,613.23
18.65000 15,353.500 286,342.78
0970  609-24004 *Gutter Type 2 (4 Foot) 124.000 124.000
LF 0.000 0.00
40.71000 124.000 5,048.04
0975  609-24008 *Gutter Type 2 (8 Foot) 428.200 361.700
LF 66.500 5,030.73
75.65000 428.200 32,393.33
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0980 610-00020 *Median Cover Material (Patterned Concrete) 38,184.000 0.000
SF 0.000 0.00
7.73000 0.000 0.00
0985  612-00001 *Delineator (Type I) 20.000 0.000
EACH 0.000 0.00
21.59000 0.000 0.00
0990  612-00002 *Delineator (Type II) 20.000 0.000
EACH 0.000 0.00
26.99000 0.000 0.00
0995 612-00260 *Location Marker (Fiber Optic)(Dome) 15.000 0.000
EACH 0.000 0.00
223.99000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 12.000 0.000
EACH 0.000 0.00
101.33000 0.000 0.00
1005 613-00100 *1 Inch Electrical Conduit 1,215.000 1,185.000
LF 30.000 460.80
15.36000 1,215.000 18,662.40
1010  613-00206 *2 Inch Electrical Conduit (Bored) 11,715.000 11,715.000
LF 0.000 0.00
11.47000 11,715.000 134,371.05
1015 613-00306 *3 Inch Electrical Conduit (Bored) 4,060.000 4,060.000
LF 0.000 0.00
14.39000 4,060.000 58,423.40
1020 613-01200 *2 Inch Electrical Conduit (Plastic) 17,698.000 16,481.000
LF 1,217.000 9,614.30
7.90000 17,698.000 139,814.20
1025 613-01300 *3 Inch Electrical Conduit (Plastic) 9,717.000 9,230.000
LF 487.000 3,769.38
7.74000 9,717.000 75,209.58
1030 613-01400 *4 Inch Electrical Conduit (Plastic) 0.000 0.000
LF 0.000 0.00
20.59000 0.000 0.00
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1035 613-07000 *Pull Box (Special) 13.000 11.000
EACH 0.000 0.00
445.31000 11.000 4,898.41
1040 613-07004 *Type Four Pull Box 4.000 4.000
EACH 0.000 0.00
1,066.61000 4.000 4,266.44
1045 613-07005 *Type Five Pull Box 25.000 14.000
EACH 1.000 1,562.59
1,562.59000 15.000 23,438.85
1045 MATERIAL ALLOWANCE Conc, CL B 0.000
EACH 0.000 0.00
1,065.00000 0.000 0.00
1050 613-07034 *Pull Box (24"x36"x18") 3.000 3.000
EACH 0.000 0.00
1,071.95000 3.000 3,215.85
1055 613-10000 *Wiring 1.000 0.600
LS 0.000 0.00
257,635.04000 0.600 154,581.02
1055 MATERIAL ALLOWANCE Copper Wire 0.550
LS 0.000 0.00
10,910.80000 0.550 6,000.94
1055 MATERIAL ALLOWANCE Copper Wire 0.600
LS 0.000 0.00
105,556.45000 0.600 63,333.87
1060 613-13011 *Luminaire (LED) (11,000 Lumens) 8.000 5.000
EACH 3.000 1,871.91
623.97000 8.000 4,991.76
1065 613-13014 *Luminaire (LED) (14,000 Lumens) 25.000 14.000
EACH 2.000 1,292.74
646.37000 16.000 10,341.92
1070 613-13016 *Luminaire (LED) (16,000 Lumens) 19.000 8.000
EACH 0.000 0.00
10,666.16

1,333.27000 8.000
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1075 613-16000 *Luminaire (Special) 16.000 16.000
EACH 0.000 0.00
3,788.61000 16.000 60,617.76
1080 613-32350 *Light Standard Steel (35 Foot) 4.000 4.000
EACH 0.000 0.00
2,666.54000 4.000 10,666.16
1080 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,545.00000 0.000 0.00
1085 613-34350 *Light Standard Metal (35 Foot) 8.000 5.000
EACH 3.000 6,943.65
2,314.55000 8.000 18,516.40
1085 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,328.70000 0.000 0.00
1085 MATERIAL ALLOWANCE Light Standard 3.000
EACH -3.000 -3,986.10
1,328.70000 0.000 0.00
1090 613-34400 *Light Standard Metal (40 Foot) 24.000 12.000
EACH 2.000 5,375.72
2,687.86000 14.000 37,630.04
1090 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,328.70000 0.000 0.00
1090 MATERIAL ALLOWANCE Light Standard 12.000
EACH -2.000 -3,259.17
1,629.58330 10.000 16,295.83
1095 613-40000 *Concrete Foundation Pad 6.000 6.000
EACH 0.000 0.00
1,074.08000 6.000 6,444.48
1100 613-40010 *Light Standard Foundation 36.000 29.000
EACH 0.000 0.00
1,030.46000 29.000 29,883.34
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1100 MATERIAL ALLOWANCE Anchor Bolts 2.000
EACH 0.000 0.00
525.00000 2.000 1,050.00
1105 613-40012 *Light Standard Foundation Special 9.000 9.000
EACH 0.000 0.00
2,592.94000 9.000 23,336.46
1105 MATERIAL ALLOWANCE Anchor Bolts 0.000
EACH 0.000 0.00
670.00000 0.000 0.00
1110 613-50100 *Lighting Control Center 6.000 6.000
EACH 0.000 0.00
12,922.33000 6.000 77,533.98
1115 613-50105 *Lighting Control Center (Pedestal Only) 6.000 6.000
EACH 0.000 0.00
13,105.74000 6.000 78,634.44
1120  613-50210 *Temporary Lighting 1.000 0.950
LS 0.050 6,009.56
120,191.12000 1.000 120,191.12
1125 614-00011 *Sign Panel (Class I) 918.000 49.650
SF 0.000 0.00
19.97000 49.650 991.51
1125 MATERIAL ALLOWANCE Traf Sign Aluminum 0.000
SF 102.300 1,892.55
18.50000 102.300 1,892.55
1130 614-00012 *Sign Panel (Class II) 983.000 0.000
SF 0.000 0.00
21.05000 0.000 0.00
1130 MATERIAL ALLOWANCE Traf Sign Aluminum 970.000
SF 0.000 0.00
12.65000 970.000 12,270.50
1130 MATERIAL ALLOWANCE Traf Sign Aluminum 0.000
SF 70.500 1,374.75
19.50000 70.500 1,374.75
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1135 614-00013 *Sign Panel (Class IIl) 2,458.000 0.000
SF 0.000 0.00
37.78000 0.000 0.00
1135 MATERIAL ALLOWANCE Traf Sign Aluminum 2,486.000
SF 0.000 0.00
13.26000 2,486.000 32,964.36
1140 614-00615 *Steel Sign Post (W 6x15) 114.000 0.000
LF 0.000 0.00
56.13000 0.000 0.00
1145 614-01022 *Steel Sign Post (W 10x22) 42.000 0.000
LF 0.000 0.00
66.93000 0.000 0.00
1150 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 144.000 5.000
EACH 0.000 0.00
453.36000 5.000 2,266.80
1155 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,942.97000 0.000 0.00
1160 614-03005 *Concrete Footing (Type 5) 2.000 0.000
EACH 0.000 0.00
2,536.66000 0.000 0.00
1165 614-30110 Butterfly Structure 1.000 1.000
EACH 0.000 0.00
26,926.60000 1.000 26,926.60
1165 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
19,100.00000 0.000 0.00
1170  614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
41,877.93000 0.000 0.00
1175 614-41800 Monotube Overhead Sign Bridge (18 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
60,431.43000 0.000 0.00
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1175 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
45,300.00000 1.000 45,300.00
1180 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter 1.000 0.000
EACH 0.000 0.00
68,850.12000 0.000 0.00
1180 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
50,900.00000 1.000 50,900.00
1185  614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter 2.000 0.000
EACH 0.000 0.00
91,493.82000 0.000 0.00
1190 614-70150 *Pedestrian Signal Face (16) (Countdown) 20.000 13.000
EACH 0.000 0.00
732.93000 13.000 9,528.09
1195 614-70225 *Traffic Signal Face (12-12) 8.000 8.000
EACH 0.000 0.00
594.11000 8.000 4,752.88
1200 614-70336 *Traffic Signal Face (12-12-12) 88.000 26.000
EACH 0.000 0.00
849.35000 26.000 22,083.10
1200 MATERIAL ALLOWANCE Traffic Equipment 29.000
EACH 0.000 0.00
423.58000 29.000 12,283.82
1205 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 0.000
EACH 2.000 2,643.28
1,321.64000 2.000 2,643.28
1205 MATERIAL ALLOWANCE Traffic Equipment 2.000
EACH -2.000 -1,178.00
589.00000 0.000 0.00
1210 614-72832 *Communications Cabinet (Type 2) 1.000 1.000
EACH 0.000 0.00
9,911.82000 1.000 9,911.82
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1215 614-72863 *Pedestrian Push Button Post Assembly 26.000 0.000
EACH 0.000 0.00
382.33000 0.000 0.00
1220 614-72875 *Loop Detector Wire 14,800.000 10,964.000
LF 3,836.000 8,170.68
2.13000 14,800.000 31,524.00
1225 614-72882 *Traffic Signal Vehicle Detector (Micro Type) 24.000 0.000
EACH 0.000 0.00
1,333.27000 0.000 0.00
1230 614-80000 *Flashing Beacon 8.000 0.000
EACH 0.000 0.00
1,148.00000 0.000 0.00
1230 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
1235 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 1.000 32,663.85
32,663.85000 1.000 32,663.85
1235 MATERIAL ALLOWANCE Signal Pole 1.000
EACH -1.000 -23,050.00
23,050.00000 0.000 0.00
1240 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 1.000 0.500
EACH 0.500 7,616.29
15,232.57000 1.000 15,232.57
1240 MATERIAL ALLOWANCE Signal Pole 0.500
EACH -0.500 -5,275.00
10,550.00000 0.000 0.00
1245 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 2.000 1.000
EACH 1.000 16,856.54
16,856.54000 2.000 33,713.08
1245 MATERIAL ALLOWANCE Signal Pole 1.000
EACH -1.000 -11,655.00
11,655.00000 0.000 0.00
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1250 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 1.000 0.000
EACH 1.000 17,845.34
17,845.34000 1.000 17,845.34
1250 MATERIAL ALLOWANCE Signal Pole 1.000
EACH -1.000 -12,275.00
12,275.00000 0.000 0.00
1255 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 1.000 0.000
EACH 1.000 26,240.01
26,240.01000 1.000 26,240.01
1255 MATERIAL ALLOWANCE Signal Pole 1.000
EACH -1.000 -18,550.00
18,550.00000 0.000 0.00
1260 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 3.000 0.000
EACH 3.000 79,574.73
26,524.91000 3.000 79,574.73
1260 MATERIAL ALLOWANCE Signal Pole 3.000
EACH -3.000 -56,100.00
18,700.00000 0.000 0.00
1265 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mas t Arm) 3.000 0.500
EACH 2.500 71,044.43
28,417.77000 3.000 85,253.31
1265 MATERIAL ALLOWANCE Signal Pole 2.500
EACH -2.500 -50,025.00
20,010.00000 0.000 0.00
1270 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 2.000 1.000
EACH 0.500 14,344.88
28,689.76000 1.500 43,034.64
1270 MATERIAL ALLOWANCE Signal Pole 1.000
EACH -0.500 -10,075.25
20,150.50000 0.500 10,075.25
1275 614-84000 *Traffic Signal Pedestal Pole Steel 8.000 8.000
EACH 0.000 0.00
2,645.79000 8.000 21,166.32
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1280 614-85130 Impact Attenuator (Quadguard I1) 2.000 0.000
EACH 0.000 0.00
23,924.98000 0.000 0.00
1280 MATERIAL ALLOWANCE Impact Attenuator 2.000
EACH 0.000 0.00
12,655.00000 2.000 25,310.00
1285 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 5,350.000 4,500.000
LF 850.000 3,859.00
4.54000 5,350.000 24,289.00
1290 614-87020 *Optical Transceiver 8.000 8.000
EACH 0.000 0.00
4,310.18000 8.000 34,481.44
1295 614-87320 *Closed Circuit Television 4.000 1.000
EACH 0.000 0.00
6,834.21000 1.000 6,834.21
1300 614-87330 *Remove and Relocate CCTV and Wiring 1.000 1.000
LS 0.000 0.00
720.49000 1.000 720.49
1305 614-87350 *Test Fiber Optic Cable 1.000 1.000
LS 0.000 0.00
7,897.31000 1.000 7,897.31
1310 614-87364 *Closed Circuit Television Pole with Lowering D evice 1.000 1.000
(50 Fee
EACH 0.000 0.00
22,811.81000 1.000 22,811.81
1315 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 3,500.000 3,500.000
LF 0.000 0.00
5.76000 3,500.000 20,160.00
1320 614-87690 *Ethernet Switch 1.000 1.000
EACH 0.000 0.00
13,139.55000 1.000 13,139.55
1325 619-00001 *Water Meter 1.000 0.000
EACH 1.000 6,241.62
6,241.62000 1.000 6,241.62
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1330 619-06060 *6 Inch Ductile Iron Pipe 230.000 194.000
LF 27.000 1,510.92
55.96000 221.000 12,367.16
1335  619-40060 *3/4 Inch Copper Pipe 20.000 0.000
LF 0.000 0.00
13.11000 0.000 0.00
1340 619-40160 *2 Inch Copper Pipe 45.000 0.000
LF 45.000 2,034.00
45.20000 45.000 2,034.00
1345  619-50080 *1 Inch Plastic Pipe 3,550.000 500.000
LF 0.000 0.00
2.13000 500.000 1,065.00
1350 619-50100 *1-1/4 Inch Plastic Pipe 460.000 0.000
LF 0.000 0.00
3.55000 0.000 0.00
1355 619-50120 *1-1/2 Inch Plastic Pipe 110.000 0.000
LF 0.000 0.00
3.01000 0.000 0.00
1360 619-50160 *2 Inch Plastic Pipe 450.000 189.000
LF 0.000 0.00
4.92000 189.000 929.88
1365 619-50200 *2-1/2 Inch Plastic Pipe 190.000 0.000
LF 0.000 0.00
5.46000 0.000 0.00
1370  619-50240 *3 Inch Plastic Pipe 938.000 918.000
LF 20.000 153.00
7.65000 938.000 7,175.70
1375 619-50320 *4 Inch Plastic Pipe 67.000 67.000
LF 0.000 0.00
8.75000 67.000 586.25
1380 619-50480 *6 Inch Plastic Pipe 786.000 766.000
LF 20.000 202.20
10.11000 786.000 7,946.46
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1385 619-50640 *8 Inch Plastic Pipe 494.000 494.000
LF 0.000 0.00
64.56000 494.000 31,892.64
1390 619-75048 *6 Inch Gate Valve 9.000 9.000
EACH 0.000 0.00
1,668.02000 9.000 15,012.18
1395 619-75064 *8 Inch Gate Valve 5.000 4.000
EACH 1.000 1,990.86
1,990.86000 5.000 9,954.30
1400 619-78048 *6 Inch Fire Hydrant 7.000 7.000
EACH 0.000 0.00
6,994.92000 7.000 48,964.44
1405 621-00451 *Detour Pavement 13,630.000 13,603.660
TON 0.000 0.00
154.95000 13,603.660 2,107,887.12
1410 622-00270 Bollard 0.000 0.000
EACH 0.000 0.00
2,475.10000 0.000 0.00
1410 MATERIAL ALLOWANCE Rest Area Misc Item 6.000
EACH 0.000 0.00
1,295.17000 6.000 7,771.02
1415 623-00162 *Drip Emitter Tubing 1,670.000 773.000
LF 0.000 0.00
2.24000 773.000 1,731.52
1420 623-00165 *Emitter Valve Assembly 7.000 3.000
EACH 0.000 0.00
191.23000 3.000 573.69
1425 623-00186 *3/4 Inch Flush Unit 13.000 5.000
EACH 0.000 0.00
191.23000 5.000 956.15
1430 623-00205 *4 Inch Pop-Up Spray Sprinkler 232.000 0.000
EACH 0.000 0.00
40.98000 0.000 0.00
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1435 623-00332 *4 Inch Pop-Up Rotary Sprinkler 15.000 0.000
EACH 0.000 0.00
55.73000 0.000 0.00
1440 623-01706 *3/4 Inch Backflow Preventer 1.000 0.000
EACH 0.000 0.00
1,967.01000 0.000 0.00
1445  623-02008 *1 Inch Drain Valve 4.000 0.000
EACH 0.000 0.00
191.23000 0.000 0.00
1450 623-03004 *3/4 In Drip Zone Control Valve 5.000 3.000
EACH 0.000 0.00
355.15000 3.000 1,065.45
1455 623-03108 *1 Inch Automatic Control Valve 10.000 0.000
EACH 0.000 0.00
420.72000 0.000 0.00
1460 623-03112 *1-1/2 Inch Automatic Control Valve 4.000 0.000
EACH 0.000 0.00
464.44000 0.000 0.00
1465  623-04000 *Control Wire 24 Volt 9,000.000 6,377.000
LF 0.000 0.00
0.82000 6,377.000 5,229.14
1470  623-04008 *1 Inch Quick-Coupler Valve 8.000 6.000
EACH 0.000 0.00
464.43000 6.000 2,786.58
1475 623-05016 *2 Inch Gate Valve 2.000 0.000
EACH 0.000 0.00
497.21000 0.000 0.00
1480 623-08106 *6 Station Automatic Controller 1.000 1.000
EACH 0.000 0.00
14,144.66000 1.000 14,144.66
1485 623-08112 *12 Station Automatic Controller 2.000 1.000
EACH 0.000 0.00
16,330.23000 1.000 16,330.23
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1490  625-00000 *Construction Surveying 1.000 0.940
LS 0.030 22,764.35
758,811.60000 0.970 736,047.25
1495  626-00000 *Mobilization 1.000 0.679
LS 0.000 0.00
2,152,410.53000 0.679 1,461,486.75
1500 626-00100 *Mobilization (without Autopay) 1.000 1.000
LS 0.000 0.00
4,451,384.80000 1.000 4,451,384.80
1505 626-01102 *Public Information Services (Tier Il) 1.000 0.940
LS 0.030 9,468.45
315,615.00000 0.970 306,146.55
1510 627-00003 *Thermoplastic Pavement Marking (Inlaid) 10,633.000 0.000
SF 0.000 0.00
5.62000 0.000 0.00
1515  627-00008 *Modified Epoxy Pavement Marking 389.000 291.000
GAL 0.000 0.00
187.38000 291.000 54,527.58
1520 627-00013 *Pavement Marking Paint (High Build) 2,989.370 2,833.770
GAL 155.600 3,997.36
25.69000 2,989.370 76,796.92
1525 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 14,203.000 0.000
SF 8,136.000 139,369.68
17.13000 8,136.000 139,369.68
1530 627-30324 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 1,516.000 232.000
|
) SF 0.000 0.00
21.41000 232.000 4,967.12
1535 627-30329 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 2,442.000 40.000
Type
(Typ SF 0.000 0.00
14.99000 40.000 599.60
1540 629-01001 *Survey Monument (Type 1) 20.000 0.000
EACH 0.000 0.00
159.00000 0.000 0.00
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1545  629-01065 *Survey Monument (Type 5S) 200.000 0.000
EACH 0.000 0.00
63.60000 0.000 0.00
1550  630-00000 *Flagging 13,990.500 13,310.250
HOUR 670.750 16,513.87
24.62000 13,981.000 344,212.22
1555  630-00003 *Uniformed Traffic Control 4,101.250 3,735.500
HOUR 332.750 23,159.40
69.60000 4,068.250 283,150.20
1560 630-00006 *Uniformed Traffic Control (Vehicle) 4,101.250 3,735.500
HOUR 332.750 7,124.18
21.41000 4,068.250 87,101.23
1565 630-00007 *Traffic Control Inspection 150.000 101.000
DAY 5.000 535.35
107.07000 106.000 11,349.42
1570  630-00012 *Traffic Control Management 400.000 378.000
DAY 21.000 15,739.29
749.49000 399.000 299,046.51
1575  630-00012 *Traffic Control Management (Night) 300.000 281.000
DAY 16.000 12,848.48
803.03000 297.000 238,499.91
1580  630-00031 *Courtesy Patrol 0.000 0.000
HOUR 0.000 0.00
133.84000 0.000 0.00
1585  630-80002 *Flashing Beacon (Solar) 18.000 16.200
EACH 0.000 0.00
535.35000 16.200 8,672.67
1590 630-80335 *Barricade (Type 3 M-A) (Temporary) 26.000 23.400
EACH 0.000 0.00
107.07000 23.400 2,505.44
1595 630-80341 *Construction Traffic Sign (Panel Size A) 191.000 171.900
EACH 0.000 0.00
53.54000 171.900 9,203.53
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1600 630-80342 *Construction Traffic Sign (Panel Size B) 230.000 207.000
EACH 0.000 0.00
80.31000 207.000 16,624.17
1605 630-80343 *Construction Traffic Sign (Panel Size C) 3.000 2.700
EACH 0.000 0.00
91.01000 2.700 245.73
1610 630-80344 *Construction Traffic Sign (Special) 592.000 532.125
SF 0.000 0.00
26.77000 532.125 14,244.99
1615 630-80350 *Vertical Panel 163.000 146.700
EACH 0.000 0.00
26.77000 146.700 3,927.16
1620 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 9.000 8.100
Type
ype) EACH 0.000 0.00
1,606.06000 8.100 13,009.09
1625 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 6.000 5.400
Type
ype) EACH 0.000 0.00
1,606.06000 5.400 8,672.72
1630 630-80359 *Portable Message Sign Panel 3,600.000 3,306.000
DAY 73.000 2,606.83
35.71000 3,379.000 120,664.09
1635 630-80360 *Drum Channelizing Device 418.000 376.200
EACH 0.000 0.00
48.18000 376.200 18,125.32
1640 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 90.000 0.000
EACH 0.000 0.00
69.60000 0.000 0.00
1645 630-80370 Concrete Barrier (Temporary) 19,228.000 17,305.200
LF 0.000 0.00
42.00000 17,305.200 726,818.40
1650 630-80380 *Traffic Cone 906.000 815.400
EACH 0.000 0.00
7.49000 815.400 6,107.35
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1655 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 5.000 4.500
(Temporary)
EACH 0.000 0.00
3,222.85000 4.500 14,502.83
1660 630-85010 Impact Attenuator (Temporary) 18.000 16.200
EACH 0.000 0.00
11,516.55000 16.200 186,568.11
1665 630-85041 *Mobile Attenuator 350.000 299.000
DAY 23.000 11,081.86
481.82000 322.000 155,146.04
1670 630-86800 *Traffic Signal (Temporary) 1.000 1.000
LS 0.000 0.00
333,397.62000 1.000 333,397.62
1675 700-70010 F/A Minor Contract Revisions 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1680 700-70011 F/A Partnering 10,000.000 5,059.140
FA 0.000 0.00
1.00000 5,059.140 5,059.14
1685 700-70012 F/A Asphalt Pavement Incentive -30,000.000 0.000
FA -32,924.790 -32,924.79
1.00000 -32,924.790 -32,924.79
1690 700-70016 F/A Fuel Cost Adjustment 158,704.370 141,435.650
FA 17,268.720 17,268.72
1.00000 158,704.370 158,704.37
1695 700-70018 F/A Roadway Smoothness Incentive -50,000.000 0.000
FA -54,058.750 -54,058.75
1.00000 -54,058.750 -54,058.75
1700 700-70019 F/A Asphalt Cement Cost Adjustment 461,819.040 392,758.030
FA 69,061.010 69,061.01
1.00000 461,819.040 461,819.04
1705 700-70021 F/A On-The-Job Trainee 22,500.000 22,500.000
HOUR 0.000 0.00
1.00000 22,500.000 22,500.00



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 36
PCN: 19192-BID ESTIMATE RUN 11/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0018 11:17:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1710 700-70034 F/A Workzone TOC 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1715 700-70035 F/A Repair Landscaping 100,000.000 32,515.050
FA 16,055.950 16,055.95
1.00000 48,571.000 48,571.00
1720 700-70060 F/A Adjust Utilities 106,410.730 106,410.730
FA 0.000 0.00
1.00000 106,410.730 106,410.73
1725 700-70072 F/A Obtain Power from Xcel Energy 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1730  700-70082 F/A Furnish & Install Electrical Service 38,747.250 38,747.250
FA 0.000 0.00
1.00000 38,747.250 38,747.25
1735 700-70190 F/A Electric Service 135,374.040 135,374.040
FA 0.000 0.00
1.00000 135,374.040 135,374.04
1740 700-70230 F/A Communication Lines Zayo/Level 3 60,000.000 57,552.060
FA 0.000 0.00
1.00000 57,552.060 57,552.06
1745 700-70270 F/A Water Lines 20,000.000 15,900.000
FA 0.000 0.00
1.00000 15,900.000 15,900.00
1750 700-70310 F/A Landscaping 100,000.000 6,279.300
FA 0.000 0.00
1.00000 6,279.300 6,279.30
1755 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1760 700-70589 F/A Environmental Health & Safety Management 23,153.940 23,153.940
FA 0.000 0.00
1.00000 23,153.940 23,153.94
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1765 700-70595 F/A DRB On-Demand Committee 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2085 900-00010 Added Item (Hour)/ Additional Surveying 333.500 317.250
HOUR 16.250 1,625.00
100.00000 333.500 33,350.00
2090 900-00014 Added Item (Lump Sum)/ New Electrical Service t o 1.000 1.000
Businesses
LS 0.000 0.00
59,602.75000 1.000 59,602.75
2095 900-00014 Added Item (Lump Sum)/ Adding 2 Each 3" ITS Con duits 1.000 0.950
LS 0.000 0.00
123,819.66000 0.950 117,628.68
2100 900-00014 Added Item (Lump Sum)/ Street Light Wiring 1.000 1.000
LS 0.000 0.00
6,296.40000 1.000 6,296.40
2105 900-00012 Added Item (Foot)/ 8' Temporary Fence (Special) (Glare 800.000 628.000
Screen)
LF 0.000 0.00
32.33000 628.000 20,303.24
2110 900-00004 Added Item (Cubic Yard)/ Muck Excavation (Compl etein 3,063.910 3,063.910
Place
) CY 0.000 0.00
42.82000 3,063.910 131,196.63
2115 900-00007 Added Item (Each)/ llluminated Street Signs 8.000 0.000
EACH 0.000 0.00
4,410.66000 0.000 0.00
2120 900-00012 Added Item (Foot)/ Hand Rail (Special) (Furnish Only) 246.000 246.000
LF 0.000 0.00
201.40000 246.000 49,544.40
2125  900-00006 Added Item (Dollar)/ Out of Spec. Lottman for H MA -6,102.510 -6,102.510
DOL 0.000 0.00
1.00000 -6,102.510 -6,102.51
2130 900-00006 Added Item (Dollar)/ Price Reduce Concrete out of spec. -1,122.360 -6,473.170
DOL 0.000 0.00
1.00000 -6,473.170 -6,473.17
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2135 613-32650 Light Std Steel (65 Ft) Mid Mast Lighting 9.000 9.000
EACH 0.000 0.00
9,540.00000 9.000 85,860.00
2135 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
4,457.33330 0.000 0.00
2140 613-71000 Lumin HPS (1000 W) Mid Mast Lighting 21.000 21.000
EACH 0.000 0.00
1,643.00000 21.000 34,503.00
2140 MATERIAL ALLOWANCE Luminaire, Road 0.000
EACH 0.000 0.00
922.38100 0.000 0.00
2145 900-00007 Added Item (Each)/ Mobilization 1.000 1.000
EACH 0.000 0.00
530.00000 1.000 530.00
2150 900-00007 Added Item (Each)/ Tubular Device (Anchor) (Bol t Down) 203.000 203.000
EACH 0.000 0.00
58.30000 203.000 11,834.90
2155  900-00007 Added Item (Each)/ Tubular Device (Post) (Flexi ble) 205.000 205.000
EACH 0.000 0.00
31.80000 205.000 6,519.00
2160  900-00007 Added Item (Each)/ Reset Tubular Device (Anchor and 0.000 0.000
Post)
EACH 0.000 0.00
42.40000 0.000 0.00
2165 203-00400 Rock Excav 2,714.220 2,695.220
CcY 19.000 2,014.00
106.00000 2,714.220 287,707.32
2170  900-00006 Added Item (Dollar)/ Gradation out on #4 and #8 sieves 0.000 -6,443.550
DOL 0.000 0.00

1.00000 -6,443.550 -6,443.55
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2225 900-00007 Added Item (Each)/ 1.000 1.000
EACH 0.000 0.00
475,682.73000 1.000 475,682.73
CAT0200 CURRENT AMT $ 39,965,762.92 1,929,076.42 $ 36,132,005.14
CAT NO0300 BRIDGE
1770  202-00240 *Removal of Asphalt Mat (Planing) 6,199.000 6,199.000
SY 0.000 0.00
3.60000 6,199.000 22,316.40
1775 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
522,385.43000 1.000 522,385.43
1780 206-00000 *Structure Excavation 1,172.000 1,172.000
CcY 0.000 0.00
21.41000 1,172.000 25,092.52
1785 206-00100 *Structure Backfill (Class 1) 2,795.000 2,795.000
CcY 0.000 0.00
29.76000 2,795.000 83,179.20
1790 206-00200 Structure Backfill (Class 2) 242.000 242.000
CcY 0.000 0.00
16.06000 242.000 3,886.52
1795 206-00360 *Mechanical Reinforcement of Soil 2,795.000 2,795.000
CcY 0.000 0.00
21.41000 2,795.000 59,840.95
1800 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
26,482.86000 1.000 26,482.86
1805 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
35,199.60000 1.000 35,199.60
1810 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
24,593.31000 1.000 24,593.31
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UNIT PRICE
CAT NO0300 BRIDGE
1815 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
26,627.22000 1.000 26,627.22
1820 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 790.640 790.640
TON 0.000 0.00
116.60000 790.640 92,188.62
1825 403-33841 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,070.950 1,070.950
TON 0.000 0.00
84.80000 1,070.950 90,816.56
1830 503-00030 *Drilled Caisson (30 Inch) 1,137.000 1,137.000
LF 0.000 0.00
176.80000 1,137.000 201,021.60
1835 503-00054 *Drilled Caisson (54 Inch) 224.000 224.000
LF 0.000 0.00
571.87000 224.000 128,098.88
1840 515-00120 *Waterproofing (Membrane) 6,199.000 6,199.000
SY 0.000 0.00
14.46000 6,199.000 89,637.54
1845 518-01004 Bridge Expansion Device (0-4 Inch) 459.000 459.000
LF 0.000 0.00
273.26000 459.000 125,426.34
1845 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
99.00000 0.000 0.00
1850 601-03040 Concrete Class D (Bridge) 1,885.000 1,885.000
CY 0.000 0.00
522.56000 1,885.000 985,025.60
1855  601-40400 *Structural Concrete Stain 1,408.000 1,408.000
SY 0.000 0.00
10.32000 1,408.000 14,530.56
1860 602-00000 *Reinforcing Steel 30,096.000 30,096.000
LB 0.000 0.00
0.88000 30,096.000 26,484.48
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CAT NO0300 BRIDGE
1865 602-00020 *Reinforcing Steel (Epoxy Coated) 442,333.000 442,333.000
LB 0.000 0.00
1.00000 442,333.000 442,333.00
1870 604-25000 *Vane Grate Inlet Special 3.000 2.000
EACH 0.000 0.00
7,709.45000 2.000 15,418.90
1875 606-00715 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 263.000 263.000
LF 0.000 0.00
90.74000 263.000 23,864.62
1880 606-10705 *Bridge Rail Type 7 (Special) 527.000 527.000
LF 0.000 0.00
155.65000 527.000 82,027.55
1885 607-53137 *Fence Chain Link (Special) (36 Inch) 527.000 527.000
LF 0.000 0.00
48.74000 527.000 25,685.98
1890 609-21023 *Curb and Guitter Type 2 (Section 1I-B) (Special ) 0.000 0.000
LF 0.000 0.00
28.50000 0.000 0.00
1895 613-00408 *4 Inch Electrical Conduit (Bored) 0.000 0.000
LF 0.000 0.00
38.93000 0.000 0.00
1900 613-01200 2 Inch Electrical Conduit (Plastic) 1,088.000 413.000
LF 0.000 0.00
7.90000 413.000 3,262.70
1905 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 46,057.000 46,057.000
SF 0.000 0.00
49.33000 46,057.000 2,271,991.81
1905 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
31.82000 0.000 0.00
1905 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.39840 0.000 0.00
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CAT NO0300 BRIDGE
1910 618-05035 Prestressed Concrete Unit (Special) 3,935.000 3,935.000
CF 0.000 0.00
106.43000 3,935.000 418,802.05
1910 MATERIAL ALLOWANCE Conc, CL PS 0.000
CF 0.000 0.00
29.81000 0.000 0.00
CAT0300 CURRENT AMT $ 5,879,262.75 0.00 $ 5,866,220.80
CAT NO0301 WALLS
1915 202-00495 Removal of Portions of Present Structure 0.500 0.500
LS 0.000 0.00
115,336.28000 0.500 57,668.14
1920 206-00000 *Structure Excavation 14,373.000 14,347.000
CcY 0.000 0.00
21.41000 14,347.000 307,169.27
1925 206-00100 *Structure Backfill (Class 1) 15,598.000 15,584.000
CcY 0.000 0.00
29.76000 15,584.000 463,779.84
1930 206-00200 *Structure Backfill (Class 2) 2,229.000 2,218.000
CY 0.000 0.00
16.06000 2,218.000 35,621.08
1935 206-00360 *Mechanical Reinforcement of Soil 6,376.000 6,376.000
CY 0.000 0.00
21.41000 6,376.000 136,510.16
1940 206-01785 Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
4,240.00000 1.000 4,240.00
1945 206-01786 *Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
2,072.65000 1.000 2,072.65
1950 420-00000 Geomembrane 3,684.000 3,684.000
SY 0.000 0.00
7.49000 3,684.000 27,593.16
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CAT NO0301 WALLS

1955 503-00024 *Drilled Caisson (24 Inch) 710.000 707.500
LF 0.000 0.00
157.97000 707.500 111,763.78
1960 503-00030 *Drilled Caisson (30 Inch) 6,019.000 6,003.000
LF 0.000 0.00
176.80000 6,003.000 1,061,330.40
1965 503-00036 *Drilled Caisson (36 Inch) 2,495.000 2,495.000
LF 0.000 0.00
204.21000 2,495.000 509,503.95
1965 MATERIAL ALLOWANCE Conc, CL BZ 0.000
LF 0.000 0.00
27.71037 0.000 0.00
1970 504-04420 *Precast Panel Facing 25,770.000 25,770.000
SF 0.000 0.00
47.14000 25,770.000 1,214,797.80
1975 504-04425 Architectural Precast Concrete Panel 25,227.000 25,227.000
SF 0.000 0.00
38.03000 25,227.000 959,382.81
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
1980 504-06335 *Ground Nail (35 Foot) 503.000 503.000
EACH 0.000 0.00
752.17000 503.000 378,341.51
1980 MATERIAL ALLOWANCE MSE Ground Nailed 0.000
EACH 0.000 0.00

115.45020 0.000 0.00
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CAT NOO0301 WALLS
1985 514-00100 Hand Rail 2,218.000 2,218.000
LF 0.000 0.00
133.98000 2,218.000 297,167.64
1985 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Pipe Bike Railing 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Pipe Bike Railing 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Pipe Bike Railing 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1990 515-00400 *Concrete Sealer 921.000 64.000
Sy 0.000 0.00
12.30000 64.000 787.20
1995 601-01000 Concrete Class B 229.000 229.000
cY 0.000 0.00
243.10000 229.000 55,669.90
2000 601-03050 Concrete Class D (Wall) 2,329.000 2,225.000
cY 0.000 0.00
748.77000 2,225.000 1,666,013.25
2000 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00
368.75000 0.000 0.00



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 45

PCN: 19192-BID ESTIMATE RUN
PROJECT: STU0252-429 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 WALLS

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CcY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Concrete, Curing 0.000
EACH 0.000 0.00

70,800.00000 0.000 0.00

2005 601-13001 *Structural Concrete Stain (Special) 1,854.000 1,854.000
SY 0.000 0.00
39.83000 1,854.000 73,844.82

2010 601-40005 *Cut Stone Veneer 9,308.000 9,308.000
SF 0.000 0.00
39.92000 9,308.000 371,575.36

2015 601-40302 *Structural Concrete Coating (Anti-Graffiti) 50,227.000 23,636.000
SF 0.000 0.00
1.26000 23,636.000 29,781.36

2020  601-40400 *Structural Concrete Stain 11,817.000 10,838.000
SY 0.000 0.00
10.32000 10,838.000 111,848.16
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CAT NO0301 WALLS
2025 602-00000 *Reinforcing Steel 89,888.000 89,888.000
LB 0.000 0.00
0.88000 89,888.000 79,101.44
2025 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.43000 0.000 0.00
2025 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.43000 0.000 0.00
2030  602-00020 *Reinforcing Steel (Epoxy Coated) 179,391.000 170,325.000
LB 0.000 0.00
1.00000 170,325.000 170,325.00
2030 MATERIAL ALLOWANCE Epoxy Coating 0.000
LB 0.000 0.00
0.54050 0.000 0.00
2030 MATERIAL ALLOWANCE Epoxy Coating 0.000
LB 0.000 0.00
0.54050 0.000 0.00
2035 605-83002 Geocomposite Drain with Pipe 643.000 643.000
SY 0.000 0.00
75.77000 643.000 48,720.11
2040 606-10700 *Bridge Rail Type 7 1,274.000 1,274.000
LF 0.000 0.00
141.62000 1,274.000 180,423.88
2045 606-10705 *Bridge Rail Type 7 (Special) 141.000 141.000
LF 0.000 0.00
155.65000 141.000 21,946.65
2050 607-53137 *Fence Chain Link (Special) (36 Inch) 875.000 474.000
LF 0.000 0.00
48.74000 474.000 23,102.76
2055 609-24002 *Gutter Type 2 (2 Foot) 646.000 516.000
LF 0.000 0.00
21.62000 516.000 11,155.92
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CAT NO0301 WALLS
2060 613-01200 2 Inch Electrical Conduit (Plastic) 424.000 424.000
LF 0.000 0.00
7.90000 424.000 3,349.60
2065 641-11000 *Shotcrete (Class A) 1,226.000 1,226.000
(24 0.000 0.00
125.28000 1,226.000 153,593.28

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2070 620-00005 Field Office (Special)

2075 620-00012

Field Laboratory (Class 2)

2080 620-00020 Sanitary Facility

CAT0301 CURRENT AMT $  8,735,997.02

1.000

EACH
273,971.32000

1.000

EACH
59,332.97000

3.000

EACH
7,462.40000

CAT 0400 CURRENT AMT $

1.000
0.000
1.000

1.000
0.000
1.000

3.000
0.000
3.000

PROJECT TOTAL CURRENT AMT $ 54,936,714.18

0.00 $ 8,568,180.88

0.00
273,971.32

0.00
59,332.97

0.00
22,387.20

355,691.49 $

0.00 $ 355,691.49

$ 1,929,076.42  $50,922,098.31



